

CURRENT ASSISTANCE PROVIDED BY AGENCIES – 07TH APRIL 2005

NORTH

MULLAITIVU

AGENCY	ASSISTANCE	REMARKS	LAST UPDATE
AHIMSA	Women's necessities		05/01/2005
Bridge Asia Japan	Providing support to the fishing community, supplying boats, nets, etc. 200 OBM to be repaired		03/03/2005
CARE International	<p>Provided transportation to spray Lysol to all welfare centres and made arrangements for NFRI for 250 HH</p> <p>Distributed food and non food items to 9000 ppl</p> <p>10th Jan – NFRI packs distributed in Puthukudiyirupu DS at the Arasaratnam School wc in Manthuvil. 96 families comprising of 384 individuals received NFRI items – saris, plastic basin, flask, table knife, mosquito coils, men's underwear, cups, water pot, cooking pot, spoons (small, medium,large).</p> <p>CARE has constructed 4 toilet units (5 toilets / unit) in the Paniyadi transit camp to provide toilet facilities for 40 families. CARE has thus far constructed 8.5 toilet units (4.5 units in Valiaganmadam transit camp and 4 in Paniyadi transit camp) to provide toilet facilities to 85 families. The target is 15 toilet units.</p> <p>NFRI distribution has continued during the week to the affected families living with friends and relatives. A total of 1799 families were provided with NFRI packages consisting of kitchen utensils and or clothing during the week. With the completion of distribution this week, 3481 families living in welfare centers and with friends and families have received NFRI packages from CARE.</p> <p>CARE has been allocated 200 temporary shelters in 3 transit camp: i.e., Mathalan transit camp 100 shelters, Ambalavanpokkanai transit camp 70 shelters and Vadduvakal transit camp 30 shelters. The deadline for completing the shelters is 20 February</p> <p>CARE has constructed 24 temporary shelters in Karachchi Pudiyirrupu.</p> <p>CARE constructed 1 toilet unit (5 toilets / unit) this week. CARE has thus far constructed</p>		<p>03/01/2005</p> <p>04/01/2005</p> <p>19/01/2005</p> <p>10/02/2005</p> <p>17/02/2005</p>

	<p>9.5 toilet units and retains a target of 15 toilet units.</p> <p>CARE has committed to construct 200 shelters in Karachchi Pudiyirrupu and Mathalan. Almost completed the first 50 transitional shelter units in Karachchikuddyirruppu transition camp during the last two weeks. Only the upper parts of the walls remain to be completed.</p> <p>Constructed 2 toilet units over the last week (with each toilet unit consisting of 5 toilets and a ladies room) in Karachchikuddyirruppu transition camp. In total, CARE has constructed 15.5 units (including 78 toilets and 7 ladies rooms) in Mullaitivu. (Early units did not include ladies rooms. This change was proposed by INGO Watsan experts and local authorities for the purpose of changing menstruation cloths.)</p> <p>CARE has renovated one well in Valliyarmadam-2 transition camp to provide bathing water to the ten families living in the small camp and established a water supply system for the toilets.</p> <p>Setting up an emergency water supply system with water tanks in Karachchikuddyirruppu transition camp to supply water to the 50 families who will be settled there next week. NFRI items were received from Colombo. A distribution plan was prepared in collaboration with UNHCR.</p> <p>CARE has committed to an integrated post-tsunami reconstruction program in six villages. Activities will include livelihoods; capacity building of community organizations; permanent shelter; water supply; sanitation; and hygiene promotion.</p> <p>CARE has committed to construct 200 shelters in Karachchi Pudiyirrupu and Mathalan. The construction is ongoing.</p> <p>CARE is continuing to construct toilet units and ladies rooms in Karachchikuddyirruppu transition camp.</p> <p>NFRI items were received from Colombo. Distribution is ongoing.</p> <p>CARE in Kilinochchi hosted the Country Office planning team this week. They created a one-year plan committing to an integrated post-tsunami reconstruction program in six villages. Activities will include livelihoods; capacity building of community organizations; permanent shelter; water supply; sanitation; and hygiene promotion.</p> <p>CARE has committed to construct 295 shelters in Mullaitivu and Kilinochchi. The construction is ongoing and nearing completion.</p> <p>Shelter:</p>		<p>03/03/2005</p> <p>10/03/2005</p> <p>17/03/2005</p> <p>24/03/2005</p>
--	--	--	---

	<p>*CARE has completed 132 shelters in two camps in Mullaitivu. We are nearing completion with the remaining 68 shelters that we initially committed to construct. CARE has been asked to construct an additional 50 shelters in Vadamarachchi. We are beginning the planning process for these additional shelters.</p> <p>* CARE is continuing to construct toilet units and ladies rooms in Karachchikuddyirruppu transition camp.</p> <p>Livelihood:</p> <p>*CARE is targeted to provide a source of income to people in the transition phase through the distribution of cast (throw) nets to 1500 tsunami affected fisher families in Mullaitivu. The first set of nets has been procured and sent to Mullaitivu for distribution</p> <ul style="list-style-type: none"> • CARE has completed 95 shelters in Kilinochchi and 135 shelters in two camps in Mullaitivu. We are nearing completion with the remaining 120 shelters that we committed to construct. • CARE has constructed 100 temporary toilets. • CARE has provided a total of 25 2000-liter water tanks for the distribution of water in transition camps. • CARE is targeted to provide a source of income to people in the transition phase through the distribution of cast (throw) nets to 1500 tsunami affected fisher families in Mullaitivu. Distribution of the first set of throw nets began this week. Activities include debris clearing and levelling of the land for further construction around the transition camps. • Cash for work activities began in Mullaitivu this week. 		31/03/2005
CIDA – PSU	<p>Delivering food and medical supplies in small amounts by WUSC</p> <p>Distributed 1000 pairs gloves, 500 masks, 2000 pairs slippers, for children, printed 1000 health posters for health dept., (Rs. 300,000/-), 5 water pumps delivered to aid in clearing polluted drinking water.</p> <p>3,000 duffle bags for IDPs to store NFRI items</p>		01/01/2005 05/01/2005 10/01/2005
Consortium of Humanitarian Agencies (CHA)	<p>1000 families / 250 families – Food /non-food/ housing/ boats and fishing nets worth 4.9 million – Batticaloa & Mullaitivu – to Manitha Neyam Trust – Mr. Kailasapillai – 18th Jan'05</p>		03/02/2005
Danish Refugee Council	<p>Toiletries (soap, tooth powder, oidi cologne, Dettol, sanitary napkins) were delivered by 31/01/2005</p> <p>Misc items (candles, Mosquito coils, towels, bed sheets, boxes of matches, slippers) were delivered by 31/01/2005</p> <p>Clothing items (sarongs, shirts, etc) were delivered by 31/01/2005</p> <p>Play items (bats, carom boards, foot ball, tennis balls, etc) were delivered by 31/01/2005</p>		03/03/2005

	Food items (Dhal, sugar, tea, samaposha etc) were delivered by 31/01/2005 Details and quantities can be obtained at CHA web site under 'other reports'		
FORUT	6 lorry loads of essential items sent to Mullaitivu & Kilinochchi divisions (food, non food items, clothes, bedding, toiletries, medical items for women, men & children) Water pumps have been air lifted Rehabilitation work continued in the following sectors- Livelihood development (agriculture, fisheries and vocational training), community infrastructure, social development (child care, preschools), water and sanitation, health including psychosocial development.	Vanni	03/01/2005 17/03/2005
Gospel for Asia	Conducted medical clinics .(with a Korean Medical team) <u>Mulliawalai:-</u> <ul style="list-style-type: none"> • Distributed 360 packs of milk powder, 20 boxes of cloths,33 tents. • Seen 101 patients ,Exact tooth -90 patients, tooth filling-40 patients_ • Distributed toys & sweets to 300 children. <u>Alliyawalai :-</u> Distributed 434 packs of milk powder, cloths Seen 156 patients ,Exact tooth -80 patients,Tooth filling-30 patients Distributed Toys &Sweets to 200 children		10/02/2005 03/03/2005
ICRC	Health: * During the 1 st days after the disaster ICRC provided essential drugs such as over 1500 Tetanus Toxoid vaccines, over 10000 units of antibiotics, over 10000 painkillers & other drugs. Water & sanitation: *The ICRC team repaired the Mullaitivu Hospital's main water well & provided 2 generators to maintain a 24 hour cool chain for the storage of drugs & vaccines. Shelter: <ul style="list-style-type: none"> • ICRC provided over 2000 tarpaulin plastic sheets to families in welfare centres. 		17/03/2005 31/03/2005

	650 displaced families in Mullaitivu district.									
Norwegian Refugee Council (NRC)	<p>Supporting transitional settlements by supplying family kitchens to camps, cooperation with TRO in Mullaitivu (660 family kitchens).</p> <p><u>School Rebuilding</u> NRC will rebuild and rehabilitate four schools damaged by the tsunami.</p> <p>NRC's architect has recently completed a visit to all schools to be rebuilt or rehabilitated by NRC together with NRC Project Coordinators. During these visits tailor-made rebuilding programs for each and every school have been discussed with the local authorities (zonal directors for education and school principals). The designs will be further developed in order to incorporate various local needs. The Ministry of Education will be consulted regarding the designs in the beginning of April. As soon as the architectural designs are approved, the structural designs and tender documents will be prepared.</p> <p>A psychosocial program is being developed for training of teachers, and selected teachers from all schools to be rehabilitated by NRC will participate in psychosocial training. NRC's education manager has visited two schools in Mullaitivu district to assess the need for psychosocial training and discuss program with school principals.</p>			24/03/2005 07/04/2005						
SEDEC	<table border="1"> <thead> <tr> <th>ITEMS</th> <th>QTY</th> </tr> </thead> <tbody> <tr> <td>Medicine</td> <td>24</td> </tr> <tr> <td>Clothes</td> <td>455</td> </tr> </tbody> </table>	ITEMS	QTY	Medicine	24	Clothes	455			27/01/2005
ITEMS	QTY									
Medicine	24									
Clothes	455									
Save the Children in SL (SCiSL)	<p>Non Food Relief Items</p> <ul style="list-style-type: none"> • 107 families living with friends and relatives in 4 villages in Mullaitivu District received hygiene kits. • 873 families in 6 camps in Mullaitivu received hygiene kits. • 500 families received cleaning kits in 4 camps in Mullaitivu. <p>Coordination</p> <ul style="list-style-type: none"> • The co-ordination with government and other agencies are going on well. SCiSL donated a photocopy machine to the Task Force in Mullaitivu and hire 2 motor bikes to make their work more efficient. 			31/03/2005						
Sewalanka Foundation	<p>Clothing donated by GAA were handed out. (09/01/2005)</p> <p>19 Water tanks which were donated by GAA were handed out in Mulliyawalai</p>			10/02/2005						

World Vision Lanka	<p><u>Phase I</u> - Provided cooked food immediately. Now in giving dry rations, medical supplies, clothing, non food items</p> <p><u>Phase II</u> - Starting a 30 day operation from 4/1/05 to provide emergency relief items</p> <p><u>Phase III</u> - Commencing Feb'05 - focusing on rehabilitation and reconstruction.</p>		01/01/2005
World University Service of Canada (WUSC)	<p>WUSC partners have allocated land for construction of Vocational training centers in Mullaitivu</p> <p>WUSC has been allocated land in Mullaitivu to construct "Mulitec". WUSC in the process of advertising available VT courses in Mullaitivu.</p>		31/03/2005
ZOA Refugee Care	<ul style="list-style-type: none"> • Water & Sanitation: latrines, bathing cubicles and bathing wells planned and partly under construction • Construction of transitional shelters ongoing • NFRI distribution is ongoing. • Distribution of mosquito nets has commenced, planned to be completed by June. • Psychosocial activities ongoing (mostly focusing on children) • Boat repair workshop started 	Maritimepat tu	24/03/2005