



	<p>CARE constructed 1 toilet unit (5 toilets / unit) this week. CARE has thus far constructed 9.5 toilet units and retains a target of 15 toilet units.</p> <p>CARE has committed to construct 200 shelters in Karachchi Pudiyirrupu and Mathalan. Almost completed the first 50 transitional shelter units in Karachchikuddyirruppu transition camp during the last two weeks. Only the upper parts of the walls remain to be completed.</p> <p>Constructed 2 toilet units over the last week (with each toilet unit consisting of 5 toilets and a ladies room) in Karachchikuddyirruppu transition camp. In total, CARE has constructed 15.5 units (including 78 toilets and 7 ladies rooms) in Mullaitivu. (Early units did not include ladies rooms. This change was proposed by INGO Watsan experts and local authorities for the purpose of changing menstruation cloths.)</p> <p>CARE has renovated one well in Valliyarmadam-2 transition camp to provide bathing water to the ten families living in the small camp and established a water supply system for the toilets.</p> <p>Setting up an emergency water supply system with water tanks in Karachchikuddyirruppu transition camp to supply water to the 50 families who will be settled there next week. NFRI items were received from Colombo. A distribution plan was prepared in collaboration with UNHCR.</p> <p>CARE has committed to an integrated post-tsunami reconstruction program in six villages. Activities will include livelihoods; capacity building of community organizations; permanent shelter; water supply; sanitation; and hygiene promotion.</p> <p>CARE has committed to construct 200 shelters in Karachchi Pudiyirrupu and Mathalan. The construction is ongoing.</p> <p>CARE is continuing to construct toilet units and ladies rooms in Karachchikuddyirruppu transition camp.</p> <p>NFRI items were received from Colombo. Distribution is ongoing.</p> <p>CARE in Kilinochchi hosted the Country Office planning team this week. They created a one-year plan committing to an integrated post-tsunami reconstruction program in six villages. Activities will include livelihoods; capacity building of community organizations; permanent shelter; water supply; sanitation; and hygiene promotion.</p> <p>CARE has committed to construct 295 shelters in Mullaitivu and Kilinochchi. The construction is ongoing and nearing completion.</p>		<p>03/03/2005</p> <p>10/03/2005</p> <p>17/03/2005</p>
--	--	--	---

	<p><b>Shelter:</b>          *CARE has completed 132 shelters in two camps in Mullaitivu. We are nearing completion with the remaining 68 shelters that we initially committed to construct. CARE has been asked to construct an additional 50 shelters in Vadamarachchi. We are beginning the planning process for these additional shelters.          * CARE is continuing to construct toilet units and ladies rooms in Karachchikuddyirruppu transition camp.</p> <p><b>Livelihood:</b>          *CARE is targeted to provide a source of income to people in the transition phase through the distribution of cast (throw) nets to 1500 tsunami affected fisher families in Mullaitivu. The first set of nets has been procured and sent to Mullaitivu for distribution</p> <ul style="list-style-type: none"> <li>• CARE has completed 95 shelters in Kilinochchi and 135 shelters in two camps in Mullaitivu. We are nearing completion with the remaining 120 shelters that we committed to construct.</li> <li>• CARE has constructed 100 temporary toilets.</li> <li>• CARE has provided a total of 25 2000-liter water tanks for the distribution of water in transition camps.</li> <li>• CARE is targeted to provide a source of income to people in the transition phase through the distribution of cast (throw) nets to 1500 tsunami affected fisher families in Mullaitivu. Distribution of the first set of throw nets began this week. Activities include debris clearing and levelling of the land for further construction around the transition camps.</li> <li>• Cash for work activities began in Mullaitivu this week.</li> </ul>		24/03/2005
			31/03/2005
CIDA – PSU	Delivering food and medical supplies in small amounts by WUSC Distributed 1000 pairs gloves, 500 masks, 2000 pairs slippers, for children, printed 1000 health posters for health dept., (Rs. 300,000/-), 5 water pumps delivered to aid in clearing polluted drinking water. 3,000 duffle bags for IDPs to store NFRI items		01/01/2005 05/01/2005 10/01/2005
Consortium of Humanitarian Agencies (CHA)	1000 families / 250 families – Food /non-food/ housing/ boats and fishing nets worth 4.9 million – Batticaloa & Mullaitivu – to Manitha Neyam Trust – Mr. Kailasapillai – 18 <sup>th</sup> Jan’05		03/02/2005
Danish Refugee Council	Toiletries (soap, tooth powder, odī cologne, Dettol, sanitary napkins) were delivered by 31/01/2005 Misc items (candles, Mosquito coils, towels, bed sheets, boxes of matches, slippers) were delivered by 31/01/2005 Clothing items ( sarongs, shirts, etc) were delivered by 31/01/2005		03/03/2005

	<p>Play items (bats, carom boards, foot ball, tennis balls, etc) were delivered by 31/01/2005 Food items (Dhal, sugar, tea, samaposha etc) were delivered by 31/01/2005</p> <p>Details and quantities can be obtained at CHA web site under 'other reports'</p>		
FORUT	<p>6 lorry loads of essential items sent to Mullaitivu &amp; Kilinochchi divisions (food, non food items, clothes, bedding, toiletries, medical items for women, men &amp; children) Water pumps have been air lifted</p> <p>Rehabilitation work continued in the following sectors- Livelihood development (agriculture, fisheries and vocational training), community infrastructure, social development (child care, preschools), water and sanitation, health including psychosocial development.</p>	Vanni	<p>03/01/2005</p> <p>17/03/2005</p>
Gospel for Asia	<p>Conducted medical clinics .( with a Korean Medical team)</p> <p><u>Mulliawalai:-</u></p> <ul style="list-style-type: none"> <li>• Distributed 360 packs of milk powder, 20 boxes of cloths,33 tents.</li> <li>• Seen 101 patients ,Exact tooth -90 patients, tooth filling-40 patients_</li> <li>• Distributed toys &amp; sweets to 300 children.</li> </ul> <p><u>Alliyawalai :-</u> Distributed 434 packs of milk powder, cloths Seen 156 patients ,Exact tooth -80 patients,Tooth filling-30 patients Distributed Toys &amp;Sweets to 200 children</p>		<p>10/02/2005</p> <p>03/03/2005</p>
ICRC	<p><b>Health:</b> * During the 1<sup>st</sup> days after the disaster ICRC provided essential drugs such as over 1500 Tetanus Toxoid vaccines, over 10000 units of antibiotics, over 10000 painkillers &amp; other</p>		17/03/2005

	<p>drugs.</p> <p><b>Water &amp; sanitation:</b> *The ICRC team repaired the Mullaitivu Hospital's main water well &amp; provided 2 generators to maintain a 24 hour cool chain for the storage of drugs &amp; vaccines.</p> <p><b>Shelter:</b></p> <ul style="list-style-type: none"> <li>• ICRC provided over 2000 tarpaulin plastic sheets to families in welfare centres.</li> </ul> <p><b>Water &amp; Sanitation:</b> Cleaned or rehabilitated 7 wells and constructed 3 new wells in transit camps in the Mullaitivu District.</p> <p><b>Assistance:</b> *Distributed 423 family kits and 772 blankets in the Mullaitivu /Jaffna area</p>		31/03/2005
JCCP	<p>Transport of discharged patients from Vavuniya to Killinochchi/Mullaitivu; transport of goods from Killinochchi to Tsunami-affected areas in Mullaitivu; Request from TRO; provided 1 truck, 3 ambulances, 5 JCCP staff</p> <p>Transport of patients (3 ambulances, 4 national staff) ; Under the coordination of SIRC and TRO, transported 12 discharged patients from Vavuniya to hospitals in Puthukkudiyiruppu and Mulliyawalai; Transport of volunteers (1 truck, 1 national staff) Transported volunteers to 30 different IDP camps within Mullaitivu Districts; Transport of patients, clothes, food, medicines (3 ambulances, 6 national staff); Transported 20 patients from IDP camps to Pallai hospital; Transported clothes from Vavuniya to Pallai; Transported food, medicine, and MOH volunteers to Puthukkudiyiruppu IDP camp; Transportation of kitchen tools and volunteers (3 ambulances, 6 national staff) ; Transported kitchen tools and 3 volunteers from Killinochchi to Pallai IDP camp; Transported 8 volunteers from Killinochchi to Pallai camp; Transported a doctor to a hospital in Mullaitivu and transported medicines to 9 camps; Transportation of</p>	Puthukkudiyiruppu          Pallai; Puthukkudiyiruppu	01/01./2005          07/01/2005

	volunteers, specialist, etc. (3 ambulances, 6 national staff) ; Transported 19 volunteers from Pallai IDP camp to Mannar ; Tranported 1 Norwegian prostheses specialist to Mullaitivu hospital.; Trasported volunteers to Mullaitivu, Puthukkudiyiruppu								
Malteser	<p>A joint project has been planned by GTZ and Malteser to provide 200 boats, including a set of 20 nets + engine each to fishermen who lost their boats in the tsunami. Local partner will be the fishermen-association. The project volume will be around 730-750.000 Euro.</p> <p>Supported the Sisters of the Holy Family Convent with 5.000 USD. The funding is to be used for building temporary shelter for orphans whose orphanage has been destroyed by the Tsunami disaster.</p> <p>Malteser gave 300.000 USD to the Tamil Rehabilitation Organisation (TRO). The funds have been used for setting up temporary shelter (including water/sanitation) for around 650 displaced families in Mullaitivu district.</p>			03/03/2005					
Norwegian Refugee Council (NRC)	Supporting transitional settlements by supplying family kitchens to camps, cooperation with TRO in Mullaitivu (660 family kitchens).			24/03/2005					
SEDEC	<table border="1"> <thead> <tr> <th>ITEMS</th> <th>QTY</th> </tr> </thead> <tbody> <tr> <td>Medicine</td> <td>24</td> </tr> <tr> <td>Clothes</td> <td>455</td> </tr> </tbody> </table>	ITEMS	QTY	Medicine	24	Clothes	455		27/01/2005
ITEMS	QTY								
Medicine	24								
Clothes	455								
Save the Children in SL (SCiSL)	<p><b>Non Food Relief Items</b></p> <ul style="list-style-type: none"> <li>• 107 families living with friends and relatives in 4 villages in Mullaitivu District received hygiene kits.</li> <li>• 873 families in 6 camps in Mullaitivu received hygiene kits.</li> <li>• 500 families received cleaning kits in 4 camps in Mullaitivu.</li> </ul> <p><b>Coordination</b></p> <ul style="list-style-type: none"> <li>• The co-ordination with government and other agencies are going on well. SCiSL donated a photocopy machine to the Task Force in Mullaitivu and hire 2 motor bikes to make their work more efficient.</li> </ul>			31/03/2005					
Sewalanka Foundation	<p>Clothing donated by GAA were handed out. (09/01/2005)</p> <p>19 Water tanks which were donated by GAA were handed out in Mulliyawalai (08/01/2005)</p>			10/02/2005					

	<p>Food items and Water Bouser Haired donated by GAA were handed out. (08/01/2005)  Milk food, Clothing and other food food items were handed out in Mulliyawali (07/01/2005)  Plastic buckets (250), Bed sheets (250), and temporary shelters were delivered (30/12/2004)  4 lorries of dry rations worth Rs.1,178,125 were distributed (29/12/2004)  lorry of dry rations, kitchen utensils worth Rs.30,000 were distributed (27/12/2004)</p>		
SL Red Cross Society	<p>Deployed 82 volunteers ; 22 volunteers providing First Aid services and health awareness in displaced centres; Mobile Health Service commenced; Tracing activities ongoing with ICRC support</p>		06/01/2005
UNICEF	<p>7,000L of water despatched on the night of 2 January. Two water bowsers to be dispatched to Kilinochchi/ Mullaitivu. Construction of women’s private bathing areas in all camps in Mullaitivu and Kilinochchi.  School cleaning ion Killinochchi &amp; Mullaitivu. Distribution of 14 school kits  Building 16 bathing areas in Mullaitivu transit camps.  Members of the Mine Action Team have demined all transit centre sites.  School supplies have been distributed in 21 schools  Construction of temporary school shelters is ongoing. UNICEF has also provided 145 tarpaulins and jungle poles for 8 schools – consisting of 40 temporary classrooms – where displaced families continue to occupy school buildings.  Three water tanks, buckets and plastic cups have been distributed to temporary schools.</p> <p>UNICEF reports that 2,250 students from 14 schools have received school uniforms.</p> <p><b>Shelters:</b>  *The 500 tents dispatched to Mullaitivu last week are being distributed to camps and schools.  * UNICEF is developing plans to provide further indoor child-friendly spaces, study halls and small libraries in IDP camps for which tents of this kind may be used.</p> <p><b>Schools cleaned with UNICEF support:</b>  *4 schools were cleaned.</p>		05/01/2005 06/01/2005 18/01/2005  10/02/2005  24/02/2005          24/03/2005

World Vision Lanka	<p><u>Phase I</u> - Provided cooked food immediately. Now in giving dry rations, medical supplies, clothing, non food items</p> <p><u>Phase II</u> - Starting a 30 day operation from 4/1/05 to provide emergency relief items</p> <p><u>Phase III</u> - Commencing Feb'05 - focusing on rehabilitation and reconstruction.</p>		01/01/2005
World University Service of Canada (WUSC)	<p>WUSC partners have allocated land for construction of Vocational training centers in Mullaitivu</p> <p>WUSC has been allocated land in Mullaitivu to construct "Mulitec". WUSC in the process of advertising available VT courses in Mullaitivu.</p>		31/03/2005
ZOA Refugee Care	<ul style="list-style-type: none"> <li>• Water &amp; Sanitation: latrines, bathing cubicles and bathing wells planned and partly under construction</li> <li>• Construction of transitional shelters ongoing</li> <li>• NFRI distribution is ongoing.</li> <li>• Distribution of mosquito nets has commenced, planned to be completed by June.</li> <li>• Psychosocial activities ongoing (mostly focusing on children)</li> <li>• Boat repair workshop started</li> </ul>	Maritimepat tu	24/03/2005