

***Livelihood Development Unit***  
***Building Better Livelihoods***

**Update on Livelihood Recovery**  
**Back to Business Livelihood Issues**  
**&**  
**Divisional Livelihood Development Plans**

*Implementation Support by ILO – Income Recovery Technical Assistance Programme (ILO – IRTAP)*

# Topics of this Presentation

1. Back to Business Issues
2. Divisional Livelihood Development Plans (DLDPs)
  - i. Main Characteristics & Deliverables
  - ii. Progress to Date
  - iii. Development Partners
  - iv. National Launch



# 1. Back to Business Issues

# Back to Business – Grassroot Issues Update October 2006

District	Issues Identified	Issues Solved	Issues Pending	Issues Rejected
Hambantota	749	130	548	71
Galle	812	0	812	0
Kalutara	152	9	142	1
Matara	725	108	523	94
Ampara	511	400	111	0
Kilinochchi	850	614	236	0
Total	3,799	1,263	2,372	166



# 1. Divisional Livelihood Development Plans (DLDPs)



i. Characteristics, Selected Divisions  
& Deliverables

# Characteristics

- Needs-based:

The methodology allows to establish priority livelihood needs by consulting the affected communities during multi-disciplinary workshops;

- Participatory:

It seeks the active participation of affected communities, NGOs, and Government during the development of the plan;

- Inclusive:

It allows for the identification of key development partners active in the divisions;

It includes the approval of division and district authorities in identifying projects required to restore and fast track income recovery.

# Selected Divisions

Development of DLDPs for 43 Divisions in 10 selected Districts:

<u>District</u>	<u>DS</u>	<u>GN</u>
Jaffna	02	32
Killinochchi	01	43
Mullaitivu	01	18
Ampara	09	126
Trincomalee	05	52
Batticaloa	08	88
Hambantota	04	33
Galle	06	132
Kalutara	03	45
Matara	04	72
<b>Total</b>	<b>43</b>	<b>641</b>

# Deliverables

## 43 participatory Divisional Livelihood Development Plans detailing:

- A long list and a priority list of project in the fields of:
  - i. Social Protection,
  - ii. Community Infrastructure, and
  - iii. Local Economic Development
- The level on which to implement proposed projects (e.g. GN, DS, Supra DS)
- Approximate project budget



## i. Progress to Date

# DLDP Pipeline

District	Status
• Hambantota District (4)	Completed
• Galle (6)	Completed
• Batticaloa (8)	Completed
• Ampara (9)	Completed
• Trincomalee (5)	Oct. 30
• Jaffna & Kilinochchi (3)	November
• Kalutara, Matara & Mullaitivu (8)	December

# Projects Taken Up to Date

District	Project / Investment
• Hambantota	
– Identified Priorities	452
– # Pledged	125
– No of Beneficiaries	36,425
– Projected Investment (LKR Mio.)	224
• Galle	
– Identified Priorities	657
– # Pledged	22
– No of Beneficiaries	1,830
– Projected Investment (LKR Mio.)	8,0

# Recent & Upcoming Launches

District	Identified Projects
Ampara	619
Batticaloa	802
Trincomalee	249
Kalutara, Matara & Mullaitivu	WIP
Total	1,670



## i. Development Partners

# Development Partners

<b>Hambantota</b>		<b>Galle</b>	
Caritas	CHA	Amurt International	
OXFAM UK	USAID	Chamber of Commerce	
Practical Action	IUCN	Dep't of Social Services	
Green Movement	CAMID	Practical Action	GTZ
FORUT	CRMP	UN Habitat	Help O
Care Int'l	REAP	Sahanodaya Foundation	
Red Cross	UNDP	SewaLanka	
IWTHI Trust	FAO	SPREAP	
Social Rehab. F.	GTZ	Sanasika	



## i. National Launch

# National Launch

Presentation of 35 DLDPs

Date : November 09, 2006

Venue: Cinnamon Grand Hotel

Featuring the Districts of:

Ampara

Batticaloa

Galle

Hambantota

Jaffna & Killinochchi

Trincomalee

# THANK YOU

*Implementation Support by ILO – Income Recovery Technical Assistance Programme (ILO – IRTAP)*